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3. Restoration of Ecosystem Functions to Benefit Threatened and Endangered
Amphibians at Elkhorn Slough, Moss Landing
e Grantee: Elkhorn Slough Foundation
e Term: 09/01/2019-06/30/2022
e Dollar amount authorized by EEC: $166,524.05
e Invoiced to date: $166,524.05
¢ Work Completed: Project complete. Final report received June 2022
¢ Further information: Request Final report form Daniel Orr

June 2022 Final Report: Tide gate repairs were completed in December 2019 allowing
gradual restoration of freshwater salinities to lower cattail pond to begin. Since that time eDNA
has confirmed sensitive amphibians with the lower pond and animals have been captured at
upper cattail pond.

Photos Above: California red-legged frog egg mass and tadpoles, 2022. Young-of-year 2021
photographed at Upper Cattail Pond.



Three acres of eucalyptus removal and oak restoration adjacent to lower and upper cattail
ponds funded by EEF was completed in 2022. EEF funds were leveraged to allow propagation
of native plantings that will be used after the grant to restore areas undergoing eucalyptus
removal in 2022 and 2023 using SB 85 funding.

Photo Below Left: Santa Cruz long-toed salamander larva, May 2022. Photo Below Right:
metamorph, summer 2021, photographed at Upper Cattail Pond.

4. Restoring Coastal Dune Ecosystem Health and Resilience at Salinas River State Beach,
Moss Landing
e Grantee: Coastal Conservation and Research, Inc. (CCR)
o Term: 09/27/2019-12/30/2023 (amendment pending)
e Dollar amount authorized by EEC: $399,909.00
e Invoiced to date: $236,329.88
¢ Work Completed: Subcontracting, pre-project monitoring, native plant propagation, and
invasive species treatments.
¢ Further information: Request full report from Daniel Orr.

August 2022 Update: Work at Salinas River State Beach is adjusting to current conditions.
After COIVD related delays State parks and CCR have reduced costs of invasive control and
requested expansion of the project, but also an extension of the project to address delays in
native plant propagation due to greenhouse closures. In summer 2022 CCR collected
additional native seed and provided it to state parks for greenhouse propagation. CCR, State
Parks, and Elkhorn slough have identified additional areas for invasive plant treatment and will

expand the work area in Fall 2022. School children installed native plantings are planned for
winter 2022.

5. Mojave Desert Springs Habitat Protection and Restoration
e Grantee: Coastal Conservation and Research, Inc. (CCR)
e Term: 10/06/2021-06/30/2024 (amendment pending)
e Dollar amount authorized by EEC: $252,115.00
¢ Invoiced to date: $25,408.60



¢ Work Completed: Hydrologic surveys, plant and bird baseline surveys and installation
of Motus tracking stations, planning

¢ Further information: Request full report from Daniel Orr.

August 2022 Update: Initial baseline work and final
planning stages are underway. This summer hydrologic
studies, avian surveys, and sensitive plant surveys were
completed on the 14 spring sites included in the project.
Motus (automated radio telemetry) tracking systems were
installed at selected sites for wildlife monitoring. Studies will
inform final design of fencing and hydrologic work in winter
2022. Seed collection will begin in late 2022 and larger scale
work will begin when conservation corps staff arrive in
January 2023.

Photo to Right: Motus unit for avian monitoring installed at
Frog Spring

g

6. Enhancing Critical Bird Habitat Along the Amargosa River |
e Grantee: The Nature Conservancy
e Term: 09/01/2021-06/30/2024
e Dollar amount authorized by EEC: $102, 031.00
¢ Invoiced to date: $38,114.80
e Work Completed: Subcontracting, pre-project monitoring, native seed collection
e Further information: None currently

August 2022 Update: The Nature Conservancy (TNC) has begun the logistic stages needed

to plant trees along the Amargosa river in late 2022. Ecoculture was identified as the

contractor for growing and planting and growing. From May to July 10,000-20,000 coyote

willow seeds were

collected and sown I‘
in a nursery. -
Seedling planting will
begin in December
2022. In addition to
nursey raised coyote
willow, field collected
coyote willow and
Goodding’s willow
cutting will be
planted in the field.
Photo to Right:
Planting in
Amargosa Canyon
2021




7. Acquisition of 2.88 Acres of Connecting Wetland in Lake Isabella, Kern County
e Grantee: Kern River Valley Heritage Foundation
e Term: 05/02/2022-06/30/2024
e Dollar amount authorized by EEC: $150,322.00
e Invoiced to date: $142,185.95 (escrow disbursement)
e Work Completed: Property inspections, escrow processing, trail installation.
e Further information: None currently

June 2022 Update: The Kern River Valley Heritage Foundation (KRVHF) has requested
disbursement to escrow for acquisition of the wetland property connecting to their lager
preserve. In June 2022 the new property was connected to the larger trail network.

8. Anderson Creek Instream and Riparian Habitat Restoration Project
e Grantee: Sanctuary Forest Inc.
e Term: 09/09/2021-06/30/2024
e Dollar amount authorized by EEC: $238,542.15
e Invoiced to date: $44,258.12
e Work Completed: Permitting, pre-project aquatic surveys and road improvements
e Further information: Request full report from Daniel Orr.

July 2022 Update: The Sanctuary Forest has been working the streambed alteration
agreement process and finalizing the fish relocation plan before instream work can begin.
Subcontractors were utilized to import rock and improve access roads to the site in advance of
forestry work. Pre-project surveys were conducted during which they observed steelhead and
California Giant Salamanders in the project area.

9. Morro Dunes Restoration Project Ice Plant Removal and Coastal Dune Restoration

e Grantee: California State Parks

e Term: 10/15/2021-04/30/2024 (amendment in process)

e Dollar amount authorized by EEC: $64,956.85

e Invoiced to date:

e Work Completed: Permitting, subcontractor identification, grant amendment to address
timeline and contractor changes

e Further information: Request full report from Daniel Orr.

January 2022 Update: State parks process on this dune remediation was slowed contract bid
issues and COIVD related shutdowns at the greenhouse used to grow native seedlings for the
project. EEF staff have met with state parks and agreed to a new timeline, an extension the
grant term, a reduction in the number of treatment phases, and utilization of a resource
conservation districts to assist with contracting in order to complete the same scale of work. A
grant amendment reflecting these changes is in progress.

10.River Health Days: Community-Based Habitat Enhancement of the Lower San Lorenzo
River

¢ Grantee: Coastal Watershed Council
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